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Thomas J Gardner

From: Gueorgui Velev

Sent: Thursday, May 09, 2013 10:03 AM

To: Gueorgui Velev; Paul C Czarapata; David J Harding; Oliver J Kiemschies; Thomas J 

Gardner; John R Zweibohmer; James N Blowers; Ioanis Kourbanis; William A Pellico; 

Craig D. Moore

Cc: Erene Noyola

Subject: AD/TD Projects Meeting, May 10th  at 1:30 pm, Industrial Central Building  (ICB), 

Engineering room  ICB 3rd floor

Dear all -  
 
We  are going to have the AD/TD Projects Meeting, this Friday May 10th  at 1:30 pm. 
The  meeting  
is  in  the ICB, the Engineering  conference room.   
Below, you can find  the tentative discussion points for the meeting. 
 
George  
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AD/TD Projects Meeting  
Friday,  May 10th, 2013 1:30 PM  
ICB   Engineering  conference room, ICB 3rd floor. 
Archives   for previous meetings can be found at: 
http://tdserver1.fnal.gov/AcceleratorSupport/TD-BD_Meetings/ 
 
 
Shutdown:  Status  of the TD contribution.  
   
RFQ:    
322- RFQ source, 3 small BNL design correctors for the  RFQ, starting the winding next 
week. 
 
Linac: - no current jobs. 
 
Booster:  
 
372 - build 1 one more short kicker for the  Booster.  These kickers need final  
design  decision. 
 
 
372  - EDWA magnets are done. 
 
491 -  Supporting new Booster RF Tuners repairs, preparing for  the production of 
the  new tuners. 
 
MI:  

 

373 - Large aperture beam tubes.  The elliptical tubes have been installed.   Racetrack 
are ready, vacuum check is ongoing and can be installed this  
shutdown.  They  are needed for sections  
306,  402 and 522 to decrease the beam losses. 
Buying additional MI standard size tubes is  requested.   
 
507 - Design, procure and assemble 3 permanent magnets for use with three Ionization 
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Profile Monitors - needed for the  shutdown. 
Magnets are done, 3 months measurements are ongoing to tune them -  close to delivery. 
 
373 - Main Injector maintenance and repair: help with marble shielding in the  collimator 
region -done. 
 
375 - Recycler - focusing and  de-focussing shim design is finalized.  We are  starting 
the  production.  
 
375 - 4 solenoids for the Recycler  tuners are delivered. 
 
376 - TeV  - decommissioning task, scrap the TeV magnets which have declared need 
evaluation for  some problems or have  identified problems.  
 
External beam lines:  
412 -  No new jobs, reconditioning of some EDB magnets will start in June after 
the  shutdown.   
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